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PHASE 1

City Staff will
conduct preliminary
assessment of
Comprehensive
Plan and Letter DEO
Preliminary
meetings with City’s
Comprehensive
Plan Review
Committee

Letter of
determination to
DEO to be
transmitted to DEO
in November 2014

SEPT 2014 |

THE COMPREHENSIVE PLAN PROCESS

FEB 2015 I

PHASE 2-3
Workshops

1 Planning
Commission
Workshop and 1
Pre-Workshop
meeting with staff
1 City Council
workshop meeting
with staff

Provide 1 Planner
for facilitation and
to present
applicable
renderings/displays
at each workshop

NORTHIMIAMI
PHASE 4

= Prepare EAR analysis based
on issues identified at
Planning Commission and
City Council workshops and

provide draft of
Comprehensive Plan for staff PHASE 6
review * Attend City Council
= 1 draft to staff for review and meeting for first
1 day of meeting with staff reading
= Provide data and ana.lysif,, * One C.ity Council PHASE 8
and sample goals, objectives Meeting
and policies of EAR * 5 hard copies and an *  Within 5 working days,

DEO notifies City receipt

amendments. 3 hard copies electronic copy to be

GL) of each draft provided at cost of plan amendment
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PHASE 5 PHASE 7
* Finalize draft, * Within 10 working

days after first
reading transmit

provide to City and

attend LPA hearing.
e One Planning plan amendments

Commission to DEO and review

Meeting agencies
* 5 hard copies and * 3 copies to DEO and

electronic copy to 1 copy to each
be provided at cost review agency

Ihe Mellgren
Hlanning Group
Professional Planning, Zoning & Land Use Consulting



